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With the adoption of Resolution R5-2008-018, the Central Valley Water Board directed 
the development of a Groundwater Quality Protection Strategy for the Central Valley 
Region through an active stakeholder process.  
 
The Groundwater Quality Protection Strategy for the Central Valley Region, a Roadmap 
(Roadmap) was developed through active stakeholder outreach and approved by the 
Central Valley Water Board (September 2010 Resolution R5-2010-0095 

http://www.waterboards.ca.gov/centralvalley/water_issues/groundwater_quality/2010au
g_gwq_protect_strat_approved.pdf.) The Roadmap is intended to provide a long range 
planning document that defines the regulatory programs to be enhanced, and identify 
ways to expand on partnering opportunities to protect groundwater quality.   
 
Following approval of the Roadmap, development of a workplan began which identified 
each high priority action, the goal, and objective(s) from the Roadmap.  It provided task 
descriptions and a task summary table to identify work to be completed for each high 
priority action for the period of June 2011 through June 2013.  The workplan was 
approved at the Board’s regular June 2011 meeting.  Work has been on-going since 
that initial workplan and several actions have been completed.  A new workplan has 
been proposed for the medium priority actions for the period of June 2013 through June 
2015.   
 
When the Roadmap was adopted it was recognized that it was an evolving document 
and as actions are completed or new information is gathered, updates will be made.  
With the following workplan staff is proposing to update the Roadmap to reflect issues 
that have been addressed since the first version of the Roadmap was approved and 
identify new or emerging issues. 
 
 
2013/2014 Update to the Groundwater Quality Protection Strategy A “Roadmap” 
for the Central Valley Region 
 

Project Sponsor:  Pamela Creedon 

Project Manager: Pam Buford, pbuford@waterboards.ca.gov 
 
Goal:  Develop a written update to the 2010 Groundwater Quality Protection Strategy A 

“Roadmap” for the Central Valley Region 
 
Objective: 

 Identify actions that have been completed from 2010 Roadmap 
 Identify existing actions/issues that will continue to be addressed 
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 Identify new/emerging groundwater quality issues 
 Ensure stakeholder participation in update process 
 Reformat document for ease of review and future updates 
 

  
Time Schedule:  Update to the Roadmap will begin March 2014 with a final draft 
presented to the Central Valley Water Board April 2015 
 
Resource needs: To develop the 2010 Groundwater Quality Protection Strategy from 
initial concept through stakeholder workshops and final Board approval took over 2,500 
hours.  An update is not expected to be as labor intensive, however, to ensure 
stakeholder participation will require redirection of staff resources to those tasks.  
Resources will be primarily for staff to solicit public input through stakeholder meeting or 

workshops and drafting the document.  Some resources will also include time spent by 
Program Managers providing input and review.  An estimate of 1,000 hours will be 
needed for staff and Program Managers to complete the update. Executive 
Management will identify staff and funding to be redirected for this work. 
 
Workplan Task(s) Narrative Description:  
 
Task 1 Identify existing, new, emerging groundwater quality issues 
 

1.1 Brainstorming sessions to identify existing, new, and emerging issues with 
the Central Valley Water Board Leadership Team  

1.2 Coordination with State Water Board’s Office of Research Planning & 
Performance team working on State Water Board Groundwater Protection 
Strategy 

 
Deliverable:  List of Issues for public information document Date: May 2014 
 
Task 2 Stakeholder Information Workshops 
 
 2.1 Draft Public Information Document 
 2.2 Public Information Solicitation Workshops 
  2.2.1 Secure public workshop locations 
  2.2.2 Distribute Public Workshop Notification  
  2.2.3 Develop Public Workshop format and presentation 
  2.2.4 Hold Public Workshops in each basin  
 
Deliverable: 2.1 Public Information Document   Date:  June 2014  
 2.2.2 Public Workshop Notification    June 2014 
 2.2.4 Three Public Workshops    Sept 2014 

 
  



 

 

Task 3 Draft Updated Groundwater Quality Protection Strategy  
 

3.1 Initial draft for Leadership Team Review 
3.2 Incorporate Leadership Team comments 
3.3 Revised draft for Management Review 
3.4 Incorporate Management comments 
3.5 Release draft for public review 
3.6 Revise draft to address public comments as appropriate 

 
Deliverable:  3.5 Release draft document for public review Date:  Dec 2014 

   3.6 Revised draft based on comments   March 2015  
  

Task 4 Revised Draft Updated Groundwater Quality Protection Strategy  

 
4.1 Prepare Agenda Package for Board consideration of Draft Updated Groundwater 

Quality Protection Strategy 
 

Deliverable:  Central Valley Water Board Consideration Date: April 2015 
 
 

 


